VO.H VARIATION ORDER No. VO-01 to Purchase Order PO-456634
VO.1 Item PT-244 (PO line 2): quantity changed from 42 to 47 at unit price £1,387.93.
VO.2 Original line value £58,293.06; revised line value £65,232.71; increase £6,939.65.
VO.3 PO total before this Variation £5,344,895.69; revised PO total £5,351,835.34.
VO.4 Issued under clause 19 of the Agreement.
VO.S1 Signed for the Purchaser: A. Whitcombe (Procurement Director) Date: 3 March 2026
VO.S2 Signed for the Supplier: R. Halloran (Commercial Manager) Date: 3 March 2026