VO.H VARIATION ORDER No. VO-01 to Purchase Order PO-452645
VO.1 Item FL-937 (PO line 2): quantity changed from 32 to 35 at unit price £432.79.
VO.2 Original line value £13,849.28; revised line value £15,147.65; increase £1,298.37.
VO.3 PO total before this Variation £853,836.30; revised PO total £855,134.67.
VO.4 Issued under clause 18 of the Agreement.
VO.S1 Signed for the Purchaser: A. Whitcombe (Procurement Director) Date: 14 April 2026
VO.S2 Signed for the Supplier: R. Halloran (Commercial Manager) Date: 14 April 2026