VO.H VARIATION ORDER No. VO-01 to Purchase Order PO-459412
VO.1 Item SK-543 (PO line 5): quantity changed from 56 to 62 at unit price £1,682.06.
VO.2 Original line value £94,195.36; revised line value £104,287.72; increase £10,092.36.
VO.3 PO total before this Variation £1,905,360.30; revised PO total £1,915,452.66.
VO.4 Issued under clause 21 of the Agreement.
VO.S1 Signed for the Purchaser: A. Whitcombe (Procurement Director) Date: 29 June 2026
VO.S2 Signed for the Supplier: R. Halloran (Commercial Manager) Date: 29 June 2026