VO.H VARIATION ORDER No. VO-01 to Purchase Order PO-453646
VO.1 Item FL-147 (PO line 5): quantity changed from 26 to 32 at unit price £401.79.
VO.2 Original line value £10,446.54; revised line value £12,857.28; increase £2,410.74.
VO.3 PO total before this Variation £3,041,718.89; revised PO total £3,053,129.63.
VO.4 Issued under clause 23 of the Agreement.
VO.S1 Signed for the Purchaser: A. Whitcombe (Procurement Director) Date: 7 July 2026
VO.S2 Signed for the Supplier: R. Halloran (Commercial Manager) Date: 7 July 2026