VO.H VARIATION ORDER No. VO-01 to Purchase Order PO-459316
VO.1 Item PT-788 (PO line 1): quantity changed from 21 to 25 at unit price £1,247.35.
VO.2 Original line value £26,194.35; revised line value £31,183.75; increase £4,989.40.
VO.3 PO total before this Variation £1,375,026.07; revised PO total £1,389,015.47.
VO.4 Issued under clause 6 of the Agreement.
VO.S1 Signed for the Purchaser: A. Whitcombe (Procurement Director) Date: 3 June 2026
VO.S2 Signed for the Supplier: R. Halloran (Commercial Manager) Date: 3 June 2026