VO.H VARIATION ORDER No. VO-01 to Purchase Order PO-458086
VO.1 Item BV-992 (PO line 3): quantity changed from 59 to 66 at unit price £2,372.38.
VO.2 Original line value £139,970.42; revised line value £156,577.08; increase £16,606.66.
VO.3 PO total before this Variation £4,956,689.00; revised PO total £4,982,295.66.
VO.4 Issued under clause 21 of the Agreement.
VO.S1 Signed for the Purchaser: A. Whitcombe (Procurement Director) Date: 13 April 2026
VO.S2 Signed for the Supplier: R. Halloran (Commercial Manager) Date: 13 April 2026