VO.H VARIATION ORDER No. VO-01 to Purchase Order PO-450830
VO.1 Item FL-563 (PO line 2): quantity changed from 28 to 31 at unit price £428.49.
VO.2 Original line value £11,997.72; revised line value £13,283.19; increase £1,285.47.
VO.3 PO total before this Variation £1,268,931.81; revised PO total £1,270,217.28.
VO.4 Issued under clause 22 of the Agreement.
VO.S1 Signed for the Purchaser: A. Whitcombe (Procurement Director) Date: 2 April 2026
VO.S2 Signed for the Supplier: R. Halloran (Commercial Manager) Date: 2 April 2026