VO.H VARIATION ORDER No. VO-01 to Purchase Order PO-458961
VO.1 Item CV-958 (PO line 6): quantity changed from 38 to 45 at unit price £1,700.93.
VO.2 Original line value £64,635.34; revised line value £76,541.85; increase £11,906.51.
VO.3 PO total before this Variation £781,497.33; revised PO total £793,403.84.
VO.4 Issued under clause 20 of the Agreement.
VO.S1 Signed for the Purchaser: A. Whitcombe (Procurement Director) Date: 27 May 2026
VO.S2 Signed for the Supplier: R. Halloran (Commercial Manager) Date: 27 May 2026