VO.H VARIATION ORDER No. VO-01 to Purchase Order PO-453791
VO.1 Item SK-103 (PO line 2): quantity changed from 78 to 81 at unit price £2,323.70.
VO.2 Original line value £181,248.60; revised line value £188,219.70; increase £6,971.10.
VO.3 PO total before this Variation £3,424,411.69; revised PO total £3,430,182.79.
VO.4 Issued under clause 20 of the Agreement.
VO.S1 Signed for the Purchaser: A. Whitcombe (Procurement Director) Date: 29 May 2026
VO.S2 Signed for the Supplier: R. Halloran (Commercial Manager) Date: 29 May 2026