VO.H VARIATION ORDER No. VO-01 to Purchase Order PO-450972
VO.1 Item SK-218 (PO line 6): quantity changed from 28 to 31 at unit price £2,113.40.
VO.2 Original line value £59,175.20; revised line value £65,515.40; increase £6,340.20.
VO.3 PO total before this Variation £988,543.00; revised PO total £1,003,883.20.
VO.4 Issued under clause 23 of the Agreement.
VO.S1 Signed for the Purchaser: A. Whitcombe (Procurement Director) Date: 9 August 2026
VO.S2 Signed for the Supplier: R. Halloran (Commercial Manager) Date: 9 August 2026