VO.H VARIATION ORDER No. VO-01 to Purchase Order PO-455635
VO.1 Item GV-425 (PO line 3): quantity changed from 65 to 69 at unit price £2,186.35.
VO.2 Original line value £142,112.75; revised line value £150,858.15; increase £8,745.40.
VO.3 PO total before this Variation £1,956,237.76; revised PO total £1,964,983.16.
VO.4 Issued under clause 23 of the Agreement.
VO.S1 Signed for the Purchaser: A. Whitcombe (Procurement Director) Date: 17 April 2026
VO.S2 Signed for the Supplier: R. Halloran (Commercial Manager) Date: 17 April 2026