VO.H VARIATION ORDER No. VO-01 to Purchase Order PO-457624
VO.1 Item FL-212 (PO line 1): quantity changed from 124 to 128 at unit price £449.58.
VO.2 Original line value £55,747.92; revised line value £57,546.24; increase £1,798.32.
VO.3 PO total before this Variation £499,343.30; revised PO total £501,141.62.
VO.4 Issued under clause 6 of the Agreement.
VO.S1 Signed for the Purchaser: A. Whitcombe (Procurement Director) Date: 12 July 2026
VO.S2 Signed for the Supplier: R. Halloran (Commercial Manager) Date: 12 July 2026