VO.H VARIATION ORDER No. VO-01 to Purchase Order PO-452004
VO.1 Item CV-164 (PO line 3): quantity changed from 77 to 82 at unit price £1,598.24.
VO.2 Original line value £123,064.48; revised line value £131,055.68; increase £7,991.20.
VO.3 PO total before this Variation £2,003,839.21; revised PO total £2,015,330.41.
VO.4 Issued under clause 20 of the Agreement.
VO.S1 Signed for the Purchaser: A. Whitcombe (Procurement Director) Date: 15 May 2026
VO.S2 Signed for the Supplier: R. Halloran (Commercial Manager) Date: 15 May 2026