VO.H VARIATION ORDER No. VO-01 to Purchase Order PO-455896
VO.1 Item PU-377 (PO line 3): quantity changed from 32 to 36 at unit price £32,159.65.
VO.2 Original line value £1,029,108.80; revised line value £1,157,747.40; increase £128,638.60.
VO.3 PO total before this Variation £2,002,017.44; revised PO total £2,130,656.04.
VO.4 Issued under clause 20 of the Agreement.
VO.S1 Signed for the Purchaser: A. Whitcombe (Procurement Director) Date: 4 June 2026
VO.S2 Signed for the Supplier: R. Halloran (Commercial Manager) Date: 4 June 2026