VO.H VARIATION ORDER No. VO-01 to Purchase Order PO-454660
VO.1 Item CV-716 (PO line 2): quantity changed from 47 to 53 at unit price £1,637.88.
VO.2 Original line value £76,980.36; revised line value £86,807.64; increase £9,827.28.
VO.3 PO total before this Variation £4,168,196.96; revised PO total £4,178,024.24.
VO.4 Issued under clause 20 of the Agreement.
VO.S1 Signed for the Purchaser: A. Whitcombe (Procurement Director) Date: 10 June 2026
VO.S2 Signed for the Supplier: R. Halloran (Commercial Manager) Date: 10 June 2026