VO.H VARIATION ORDER No. VO-01 to Purchase Order PO-451384
VO.1 Item SK-515 (PO line 4): quantity changed from 85 to 93 at unit price £2,205.23.
VO.2 Original line value £187,444.55; revised line value £205,086.39; increase £17,641.84.
VO.3 PO total before this Variation £1,437,967.63; revised PO total £1,455,609.47.
VO.4 Issued under clause 18 of the Agreement.
VO.S1 Signed for the Purchaser: A. Whitcombe (Procurement Director) Date: 25 June 2026
VO.S2 Signed for the Supplier: R. Halloran (Commercial Manager) Date: 25 June 2026