VO.H VARIATION ORDER No. VO-01 to Purchase Order PO-450847
VO.1 Item HX-791 (PO line 3): quantity changed from 32 to 34 at unit price £17,958.71.
VO.2 Original line value £574,678.72; revised line value £610,596.14; increase £35,917.42.
VO.3 PO total before this Variation £861,769.01; revised PO total £897,686.43.
VO.4 Issued under clause 20 of the Agreement.
VO.S1 Signed for the Purchaser: A. Whitcombe (Procurement Director) Date: 14 March 2026
VO.S2 Signed for the Supplier: R. Halloran (Commercial Manager) Date: 14 March 2026