VO.H VARIATION ORDER No. VO-01 to Purchase Order PO-458801
VO.1 Item PT-339 (PO line 1): quantity changed from 38 to 40 at unit price £1,477.63.
VO.2 Original line value £56,149.94; revised line value £59,105.20; increase £2,955.26.
VO.3 PO total before this Variation £2,502,881.36; revised PO total £2,505,836.62.
VO.4 Issued under clause 20 of the Agreement.
VO.S1 Signed for the Purchaser: A. Whitcombe (Procurement Director) Date: 8 April 2026
VO.S2 Signed for the Supplier: R. Halloran (Commercial Manager) Date: 8 April 2026