VO.H VARIATION ORDER No. VO-01 to Purchase Order PO-454989
VO.1 Item PT-134 (PO line 2): quantity changed from 41 to 47 at unit price £1,138.06.
VO.2 Original line value £46,660.46; revised line value £53,488.82; increase £6,828.36.
VO.3 PO total before this Variation £4,401,740.50; revised PO total £4,408,568.86.
VO.4 Issued under clause 6 of the Agreement.
VO.S1 Signed for the Purchaser: A. Whitcombe (Procurement Director) Date: 26 May 2026
VO.S2 Signed for the Supplier: R. Halloran (Commercial Manager) Date: 26 May 2026