VO.H VARIATION ORDER No. VO-01 to Purchase Order PO-450722
VO.1 Item PU-100 (PO line 2): quantity changed from 85 to 91 at unit price £22,529.98.
VO.2 Original line value £1,915,048.30; revised line value £2,050,228.18; increase £135,179.88.
VO.3 PO total before this Variation £2,774,305.85; revised PO total £2,909,485.73.
VO.4 Issued under clause 24 of the Agreement.
VO.S1 Signed for the Purchaser: A. Whitcombe (Procurement Director) Date: 16 March 2026
VO.S2 Signed for the Supplier: R. Halloran (Commercial Manager) Date: 16 March 2026