VO.H VARIATION ORDER No. VO-01 to Purchase Order PO-456630
VO.1 Item SK-457 (PO line 2): quantity changed from 21 to 25 at unit price £2,342.54.
VO.2 Original line value £49,193.34; revised line value £58,563.50; increase £9,370.16.
VO.3 PO total before this Variation £941,142.42; revised PO total £950,512.58.
VO.4 Issued under clause 22 of the Agreement.
VO.S1 Signed for the Purchaser: A. Whitcombe (Procurement Director) Date: 12 July 2026
VO.S2 Signed for the Supplier: R. Halloran (Commercial Manager) Date: 12 July 2026