VO.H VARIATION ORDER No. VO-01 to Purchase Order PO-454708
VO.1 Item SK-215 (PO line 1): quantity changed from 104 to 111 at unit price £2,720.73.
VO.2 Original line value £282,955.92; revised line value £302,001.03; increase £19,045.11.
VO.3 PO total before this Variation £2,015,649.93; revised PO total £2,034,695.04.
VO.4 Issued under clause 18 of the Agreement.
VO.S1 Signed for the Purchaser: A. Whitcombe (Procurement Director) Date: 20 March 2026
VO.S2 Signed for the Supplier: R. Halloran (Commercial Manager) Date: 20 March 2026