VO.H VARIATION ORDER No. VO-01 to Purchase Order PO-453269
VO.1 Item CV-305 (PO line 3): quantity changed from 50 to 54 at unit price £1,212.74.
VO.2 Original line value £60,637.00; revised line value £65,487.96; increase £4,850.96.
VO.3 PO total before this Variation £1,814,320.37; revised PO total £1,819,171.33.
VO.4 Issued under clause 20 of the Agreement.
VO.S1 Signed for the Purchaser: A. Whitcombe (Procurement Director) Date: 5 May 2026
VO.S2 Signed for the Supplier: R. Halloran (Commercial Manager) Date: 5 May 2026