VO.H VARIATION ORDER No. VO-01 to Purchase Order PO-457719
VO.1 Item BV-384 (PO line 1): quantity changed from 156 to 158 at unit price £2,825.47.
VO.2 Original line value £440,773.32; revised line value £446,424.26; increase £5,650.94.
VO.3 PO total before this Variation £3,589,393.07; revised PO total £3,598,544.01.
VO.4 Issued under clause 24 of the Agreement.
VO.S1 Signed for the Purchaser: A. Whitcombe (Procurement Director) Date: 27 June 2026
VO.S2 Signed for the Supplier: R. Halloran (Commercial Manager) Date: 27 June 2026