VO.H VARIATION ORDER No. VO-01 to Purchase Order PO-450993
VO.1 Item GV-794 (PO line 2): quantity changed from 116 to 122 at unit price £2,051.88.
VO.2 Original line value £238,018.08; revised line value £250,329.36; increase £12,311.28.
VO.3 PO total before this Variation £1,352,404.14; revised PO total £1,364,715.42.
VO.4 Issued under clause 20 of the Agreement.
VO.S1 Signed for the Purchaser: A. Whitcombe (Procurement Director) Date: 16 June 2026
VO.S2 Signed for the Supplier: R. Halloran (Commercial Manager) Date: 16 June 2026