VO.H VARIATION ORDER No. VO-01 to Purchase Order PO-457068
VO.1 Item CV-491 (PO line 7): quantity changed from 155 to 158 at unit price £1,304.69.
VO.2 Original line value £202,226.95; revised line value £206,141.02; increase £3,914.07.
VO.3 PO total before this Variation £5,344,759.03; revised PO total £5,348,673.10.
VO.4 Issued under clause 20 of the Agreement.
VO.S1 Signed for the Purchaser: A. Whitcombe (Procurement Director) Date: 22 May 2026
VO.S2 Signed for the Supplier: R. Halloran (Commercial Manager) Date: 22 May 2026