VO.H  VARIATION ORDER No. VO-01 to Purchase Order PO-459861
VO.1  Item HX-174 (PO line 5): quantity changed from 27 to 34 at unit price £20,461.56.
VO.2  Original line value £552,462.12; revised line value £695,693.04; increase £143,230.92.
VO.3  PO total before this Variation £2,413,019.52; revised PO total £2,556,250.44.
VO.4  Issued under clause 21 of the Agreement.
VO.S1  Signed for the Purchaser: A. Whitcombe (Procurement Director)  Date: 2 April 2026
VO.S2  Signed for the Supplier: R. Halloran (Commercial Manager)  Date: 2 April 2026