VO.H VARIATION ORDER No. VO-01 to Purchase Order PO-458890
VO.1 Item BV-355 (PO line 3): quantity changed from 133 to 139 at unit price £2,652.49.
VO.2 Original line value £352,781.17; revised line value £368,696.11; increase £15,914.94.
VO.3 PO total before this Variation £1,503,077.31; revised PO total £1,522,492.25.
VO.4 Issued under clause 6 of the Agreement.
VO.S1 Signed for the Purchaser: A. Whitcombe (Procurement Director) Date: 28 April 2026
VO.S2 Signed for the Supplier: R. Halloran (Commercial Manager) Date: 28 April 2026