VO.H VARIATION ORDER No. VO-01 to Purchase Order PO-455692
VO.1 Item PU-932 (PO line 5): quantity changed from 14 to 18 at unit price £27,439.23.
VO.2 Original line value £384,149.22; revised line value £493,906.14; increase £109,756.92.
VO.3 PO total before this Variation £1,998,441.90; revised PO total £2,108,198.82.
VO.4 Issued under clause 21 of the Agreement.
VO.S1 Signed for the Purchaser: A. Whitcombe (Procurement Director) Date: 9 May 2026
VO.S2 Signed for the Supplier: R. Halloran (Commercial Manager) Date: 9 May 2026