VO.H VARIATION ORDER No. VO-01 to Purchase Order PO-454246
VO.1 Item HX-942 (PO line 2): quantity changed from 30 to 34 at unit price £15,332.83.
VO.2 Original line value £459,984.90; revised line value £521,316.22; increase £61,331.32.
VO.3 PO total before this Variation £1,364,778.69; revised PO total £1,426,110.01.
VO.4 Issued under clause 24 of the Agreement.
VO.S1 Signed for the Purchaser: A. Whitcombe (Procurement Director) Date: 29 June 2026
VO.S2 Signed for the Supplier: R. Halloran (Commercial Manager) Date: 29 June 2026