VO.H VARIATION ORDER No. VO-01 to Purchase Order PO-458799
VO.1 Item PU-722 (PO line 6): quantity changed from 56 to 63 at unit price £29,456.10.
VO.2 Original line value £1,649,541.60; revised line value £1,855,734.30; increase £206,192.70.
VO.3 PO total before this Variation £2,770,196.00; revised PO total £2,976,388.70.
VO.4 Issued under clause 23 of the Agreement.
VO.S1 Signed for the Purchaser: A. Whitcombe (Procurement Director) Date: 20 July 2026
VO.S2 Signed for the Supplier: R. Halloran (Commercial Manager) Date: 20 July 2026