VO.H VARIATION ORDER No. VO-01 to Purchase Order PO-456894
VO.1 Item PU-536 (PO line 4): quantity changed from 38 to 46 at unit price £21,300.13.
VO.2 Original line value £809,404.94; revised line value £979,805.98; increase £170,401.04.
VO.3 PO total before this Variation £1,251,979.85; revised PO total £1,421,180.89.
VO.4 Issued under clause 6 of the Agreement.
VO.S1 Signed for the Purchaser: A. Whitcombe (Procurement Director) Date: 7 August 2026
VO.S2 Signed for the Supplier: R. Halloran (Commercial Manager) Date: 7 August 2026