VO.H VARIATION ORDER No. VO-01 to Purchase Order PO-455993
VO.1 Item FL-735 (PO line 3): quantity changed from 34 to 38 at unit price £476.50.
VO.2 Original line value £16,201.00; revised line value £18,107.00; increase £1,906.00.
VO.3 PO total before this Variation £1,583,314.07; revised PO total £1,585,220.07.
VO.4 Issued under clause 20 of the Agreement.
VO.S1 Signed for the Purchaser: A. Whitcombe (Procurement Director) Date: 7 June 2026
VO.S2 Signed for the Supplier: R. Halloran (Commercial Manager) Date: 7 June 2026