VO.H VARIATION ORDER No. VO-01 to Purchase Order PO-450011
VO.1 Item PT-362 (PO line 1): quantity changed from 42 to 50 at unit price £925.01.
VO.2 Original line value £38,850.42; revised line value £46,250.50; increase £7,400.08.
VO.3 PO total before this Variation £3,565,832.79; revised PO total £3,573,232.87.
VO.4 Issued under clause 19 of the Agreement.
VO.S1 Signed for the Purchaser: A. Whitcombe (Procurement Director) Date: 4 April 2026
VO.S2 Signed for the Supplier: R. Halloran (Commercial Manager) Date: 4 April 2026