VO.H VARIATION ORDER No. VO-01 to Purchase Order PO-452694
VO.1 Item PT-690 (PO line 1): quantity changed from 42 to 49 at unit price £949.98.
VO.2 Original line value £39,899.16; revised line value £46,549.02; increase £6,649.86.
VO.3 PO total before this Variation £2,466,627.75; revised PO total £2,473,277.61.
VO.4 Issued under clause 23 of the Agreement.
VO.S1 Signed for the Purchaser: A. Whitcombe (Procurement Director) Date: 17 August 2026
VO.S2 Signed for the Supplier: R. Halloran (Commercial Manager) Date: 17 August 2026