VO.H VARIATION ORDER No. VO-01 to Purchase Order PO-458273
VO.1 Item HX-994 (PO line 1): quantity changed from 118 to 126 at unit price £16,551.39.
VO.2 Original line value £1,953,064.02; revised line value £2,085,475.14; increase £132,411.12.
VO.3 PO total before this Variation £3,646,011.52; revised PO total £3,778,422.64.
VO.4 Issued under clause 24 of the Agreement.
VO.S1 Signed for the Purchaser: A. Whitcombe (Procurement Director) Date: 24 July 2026
VO.S2 Signed for the Supplier: R. Halloran (Commercial Manager) Date: 24 July 2026